SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:16PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 250 Const Calendar Day: 835 Date: 22-Dec-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 58
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

INSTALLING THE FIRST PWS .

The ABF crews activities are as follow:

*The ABF crews hauled the PWS by the Hauling Arm to the East end of SAS after fixing the rollers located
at the Tower.

*The ABF crews removed the twist at west loop and still they need to remove the twist on the South
catwalk.

*The ABF crews created a slack of almost 3.0 meters (more the allowed value of 2.6 meters) by the
Floating Arm at the North deviation saddle in order to side down the PWS from the rollers. The slack
created by South deviation saddle was much smaller than 3.0 meters causing the center-line of the
hexagonal clap moves to the North of the Jacking saddle center-line.

*The ABF crews lowered down the PWS from the rollers in front of the lower saddle slot where the first
PWS is located.

*The ABF crews started forming the rectangular cross section of PWS at the Jacking saddle.

*ABF is planning to position the first PWS in position at the Jacking and deviation saddles.

*One of the brackets holding the rollers of Primary Hauling system beginning of the catwalk at the North
side of pier W2 was adjusted in height.

NOTE: The ABF Engineers Mr. K. Baltezer, Mr. Scott Yeager, Mr. Levi Gatsos and the superintendant Mr.
Scott Smith were present.

ABF Crews active at Pier W2:
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Ryan Evanchik
-Jonathan Canites
-Joseph Stone
-Mike portillo
-Kevin Karber
-Luis Plancarte
-James Wilkerson
Lance Carlson
-Mike Draper
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-Tony Miranda
-Victor Hernandez
-Jose Avila

Equipments:

-Lincoln Welding Machine (ABF002082)

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-WDS.060

W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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